

Integrated Services Renewal (ISR) Project

March 21, 2023



Conducted campus-wide assessment to understand current state of USask administrative services and establish desired future state.



Advance priority initiatives to lay the groundwork for upcoming implementation phases.



Renew HR, Finance and Procurement functions, including integrated processes and the implementation of a supporting enterprise resource platform (ERP).



Renew Student functions, including integrated process and the implementation of a supporting enterprise resource platform (ERP).

ASSESSMENT 2019-2021

FOUNDATIONAL 2021-2023

IMPLEMENTATION
HR/FIN/PROC
2024 - 2026

STUDENT 2025 -

Outcomes

Current state assessment
Needs prioritization
Future state snapshot
Roadmap and business case

Projects

Data & Analytics
RFP for HR/Fin/Proc ERP
Procurement Policy
Budget Platform
Job Architecture